COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/05/2018

ESTIMATE SUMMARY 09:37:42
CONTID: C19192 ESTIMATE NO: 0021 PROG SPEC YR: 2005
PCN: 19192-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 607.0  DAYS TIME ALLOW:  7/31/2018 ?* FIXED COMPLETION DAT
1-25/ARAPAHOE RD INTERCHANGE PERCENT TIME: 7457 ORIG TIME ALLOW: 7/31/2018 ?* FIXED COMPLETION DAT
PROJECT NO: STU0252-429
1-25/ARAPAHOE RD INTERCHANGE
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 01/05/2018 DATE TIME STARTED 05/09/2016
P.0. BOX 220 DATE LET 04/11/2016 DATE WORK BEGAN  05/09/2016
DATE AWARDED 04/22/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  04/29/2016 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED  05/09/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  54,991,641.06  PARTICIPATING $  52,977,578.84 $ 585,851.35
AWARD PROJECTAMT:  $ 51458691.48  NON-PARTICIPATING 406,502.63 2,229.12
PERCENT COMPLETE: 97.08% TOTAL EARNINGS 53,384,081.47 588,080.47
FUNDS AVAILABLE: $  1,607,559.59  STOCKPILED MATERIALS 0.00 -104,587.39
GROSS EARNINGS 53,384,081.47 483,493.08
TOTAL CLAIMS: $ 0.00 RETAINAGE -771,880.37 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 52,612,201.10 483,493.08
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 52,612,201.10 483,493.08
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 483,493.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
69,595.96000 1.000 69,595.96
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
21,414.18000 1.000 21,414.18
0015 202-00010 *Removal of Tree 232.000 232.000
EACH 0.000 0.00
267.68000 232.000 62,101.76
0020 202-00019 *Removal of Inlet 46.000 39.000
EACH 7.000 7,057.12
1,008.16000 46.000 46,375.36
0025 202-00021 *Removal of Manhole 27.000 23.000
EACH 3.000 3,024.48
1,008.16000 26.000 26,212.16
0030 202-00026 *Removal of Slope and Ditch Paving 1,474.000 1,474.000
SY 0.000 0.00
10.71000 1,474.000 15,786.54
0035 202-00027 *Removal of Riprap 228.000 228.000
SY 0.000 0.00
21.41000 228.000 4,881.48
0040 202-00030 *Removal of Water Service 3.000 3.000
EACH 0.000 0.00
3,282.24000 3.000 9,846.72
0045 202-00031 *Removal of Fire Hydrant 7.000 7.000
EACH -1.000 -3,766.50
3,766.50000 6.000 22,599.00
0050 202-00035 *Removal of Pipe 6,167.000 5,623.000
LF 544.000 12,903.68
23.72000 6,167.000 146,281.24
0055 202-00037 *Removal of End Section 5.000 5.000
EACH 0.000 0.00

415.13000 5.000 2,075.65
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PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00080 *Removal of Guard Post 13.000 13.000
EACH 0.000 0.00
107.07000 13.000 1,391.91
0065 202-00150 *Removal of Wall 3,964.000 3,964.000
EACH 0.000 0.00
34.50000 3,964.000 136,758.00
0070  202-00195 *Removal of Median Cover 4,960.500 4,960.500
SY 0.000 0.00
9.64000 4,960.500 47,819.22
0075 202-00200 *Removal of Sidewalk 7,624.000 7,624.000
SY 0.000 0.00
9.64000 7,624.000 73,495.36
0080 202-00201 *Removal of Curb 215.100 215.100
LF 0.000 0.00
12.85000 215.100 2,764.04
0085 202-00202 *Removal of Gutter 164.000 164.000
LF 0.000 0.00
12.85000 164.000 2,107.40
0090 202-00203 *Removal of Curb and Gutter 28,805.000 28,805.000
LF 0.000 0.00
9.64000 28,805.000 277,680.20
0095 202-00205 *Removal of Wheel Stop 24.000 24.000
EACH 0.000 0.00
26.77000 24.000 642.48
0100 202-00210 *Removal of Concrete Pavement 17,151.100 17,151.100
SY 0.000 0.00
16.06000 17,151.100 275,446.67
0105 202-00220 *Removal of Asphalt Mat 129,693.000 129,693.000
SY 0.000 0.00
8.03000 129,693.000 1,041,434.79
0110 202-00240 *Removal of Asphalt Mat (Planing) 35,080.000 35,080.000
SY 0.000 0.00
3.60000 35,080.000 126,288.00
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PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00250 *Removal of Pavement Marking 43,766.720 43,766.720
SF 0.000 0.00
1.88000 43,766.720 82,281.43
0120 202-00300 *Removal of Building(s) 1.000 1.000
LS 0.000 0.00
20,613.17000 1.000 20,613.17
0125 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
0130 202-00700 *Removal of Light Standard 16.000 15.000
EACH 1.000 249.11
249.11000 16.000 3,985.76
0135 202-00705 *Removal of Light Standard Foundation 28.000 27.000
EACH 1.000 612.23
612.23000 28.000 17,142.44
0140 202-00715 *Removal of Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
311.24000 1.000 311.24
0145 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
177.17000 1.000 177.17
0150 202-00750 *Removal of Luminaire 34.000 34.000
EACH 0.000 0.00
147.83000 34.000 5,026.22
0155 202-00805 Removal of Overhead Sign Structure 4.000 4.000
EACH 0.000 0.00
3,070.84000 4.000 12,283.36
0160 202-00810 *Removal of Ground Sign 141.000 141.000
EACH 0.000 0.00
97.15000 141.000 13,698.15
0165 202-00821 *Removal of Sign Panel 147.000 147.000
EACH 0.000 0.00

91.75000 147.000 13,487.25
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PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 202-00825 *Removal of Flashing Beacon 7.000 4.000
EACH 3.000 398.70
132.90000 7.000 930.30
0175 202-00827 *Removal of Pull Box 8.000 8.000
EACH 0.000 0.00
181.06000 8.000 1,448.48
0180 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
29,624.11000 1.000 29,624.11
0185 202-00858 *Removal of Pedestal Pole 5.000 5.000
EACH 0.000 0.00
192.26000 5.000 961.30
0190 202-00895 Removal of Impact Attenuator 2.000 2.000
EACH 0.000 0.00
1,704.13000 2.000 3,408.26
0195 202-01000 *Removal of Fence 3,906.600 3,906.600
LF 0.000 0.00
5.38000 3,906.600 21,017.51
0200 202-01130 *Removal of Guardrail Type 3 270.000 270.000
LF 0.000 0.00
4.63000 270.000 1,250.10
0205 202-01170 *Removal of Guardrail Type 7 10,709.000 10,709.000
LF 0.000 0.00
14.99000 10,709.000 160,527.91
0210 202-01300 *Removal of End Anchorage 7.000 7.000
EACH 0.000 0.00
209.85000 7.000 1,468.95
0215 202-04000 *Plug Structure 1.000 1.000
EACH 0.000 0.00
948.86000 1.000 948.86
0220 202-04002 *Clean Culvert 28.000 28.000
EACH 0.000 0.00
2,609.35000 28.000 73,061.80
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PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 202-04005 *Clean Valve Box 10.000 0.000
EACH 0.000 0.00
326.17000 0.000 0.00
0230 202-04100 Abandon Well 3.000 3.000
EACH 0.000 0.00
2,650.00000 3.000 7,950.00
0235 203-00010 *Unclassified Excavation (Complete In Place) 48,744.000 48,060.000
CcY 684.000 14,644.44
21.41000 48,744.000 1,043,609.04
0240  203-00065 *Embankment Material (Complete In Place) (R20) 16,572.000 16,572.000
CcY 0.000 0.00
21.41000 16,572.000 354,806.52
0245 203-01510 *Backhoe 297.500 297.500
HOUR 0.000 0.00
133.84000 297.500 39,817.40
0250 203-01597 *Potholing 2,745.250 2,735.750
HOUR 9.500 1,868.65
196.70000 2,745.250 539,990.68
0255 203-02330 Laborer 396.250 354.750
HOUR 41.500 1,979.55
47.70000 396.250 18,901.13
0260 206-00200 Structure Backfill (Class 2) 161.000 161.000
CcY 0.000 0.00
16.06000 161.000 2,585.66
0265 206-00510 *Filter Material (Class A) 26.000 0.000
cY 26.000 2,312.96
88.96000 26.000 2,312.96
0270 206-00530 *Filter Material (Class C) 0.000 0.000
CcY 0.000 0.00
77.09000 0.000 0.00
0275 206-01787 Shoring (Area 7) 1.000 1.000
LS 0.000 0.00
152,640.00000 1.000 152,640.00
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PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 207-00205 *Topsoil 4,506.000 3,907.000
(A% 599.000 7,056.22
11.78000 4,506.000 53,080.68
0285 207-00210 *Stockpile Topsoil 5,120.000 5,120.000
cYy 0.000 0.00
7.49000 5,120.000 38,348.80
0290 207-00405 *Topsoil (Special) 0.000 0.000
cYy 0.000 0.00
120.20000 0.000 0.00
0295 208-00002 *Erosion Log Type 1 (12 Inch) 5,086.000 5,066.000
LF 20.000 108.20
5.41000 5,086.000 27,515.26
0300 208-00020 *Silt Fence 939.000 939.000
LF 0.000 0.00
1.09000 939.000 1,023.51
0305 208-00035 *Aggregate Bag 9,846.000 9,741.000
LF 105.000 458.85
4.37000 9,846.000 43,027.02
0310 208-00041 *Rock Check Dam 9.000 0.000
EACH 0.000 0.00
491.76000 0.000 0.00
0315 208-00045 Concrete Washout Structure 11.000 11.000
EACH 0.000 0.00
1,943.66000 11.000 21,380.26
0320 208-00051 *Storm Drain Inlet Protection (Type 1) 285.000 285.000
LF 0.000 0.00
4.37000 285.000 1,245.45
0325 208-00052 *Storm Drain Inlet Protection (Type Il) 0.000 0.000
LF 0.000 0.00
18.58000 0.000 0.00
0330 208-00070 *Vehicle Tracking Pad 21.000 21.000
EACH 0.000 0.00
1,820.20000 21.000 38,224.20
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PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 208-00103 Removal and Disposal of Sediment (Labor) 1,018.500 931.500
HOUR 87.000 4,483.98
51.54000 1,018.500 52,493.49
0340 208-00105 Removal and Disposal of Sediment (Equipment) 73.500 32.500
HOUR 41.000 3,822.43
93.23000 73.500 6,852.41
0345 208-00106 *Sweeping (Sediment Removal) 1,012.000 986.500
HOUR 25.500 3,885.69
152.38000 1,012.000 154,208.56
0350 208-00206 Erosion Control Supervisor 460.000 400.000
DAY 20.000 6,851.40
342.57000 420.000 143,879.40
0355 210-00050 *Reset Fire Hydrant 1.000 0.000
EACH 1.000 2,690.35
2,690.35000 1.000 2,690.35
0360 210-00476 *Reset Microwave Vehicle Radar Detector (MVRD) 7.000 7.000
EACH 0.000 0.00
1,140.74000 7.000 7,985.18
0365 210-00810 *Reset Ground Sign 4.000 0.000
EACH 4.000 1,943.00
485.75000 4.000 1,943.00
0370 210-00815 *Reset Sign Panel 2.000 1.000
EACH 1.000 539.72
539.72000 2.000 1,079.44
0375 210-00827 *Reset Pull Box 14.000 14.000
EACH 0.000 0.00
879.96000 14.000 12,319.44
0380 210-00840 *Reset Traffic Signal Pole 5.000 5.000
EACH 0.000 0.00
4,297.39000 5.000 21,486.95
0385 210-00848 *Reset Traffic Signal Controller and Cabinet 7.000 7.000
EACH 0.000 0.00

1,432.20000 7.000 10,025.40
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 210-00866 *Reset Fire Preemption Unit and Timer 8.000 8.000
EACH 0.000 0.00
676.56000 8.000 5,412.48
0395 210-00890 *Reset Intersection Detection System (Camera) 2.000 2.000
EACH 0.000 0.00
2,957.03000 2.000 5,914.06
0400 210-01720 *Reset Air Vent 1.000 1.000
EACH 0.000 0.00
3,766.50000 1.000 3,766.50
0405 210-04010 *Adjust Manhole 31.000 31.000
EACH 0.000 0.00
652.33000 31.000 20,222.23
0410 210-04015 *Modify Manhole 4.000 3.000
EACH 1.000 1,541.89
1,541.89000 4.000 6,167.56
0415 210-04020 *Modify Inlet 6.000 5.000
EACH 1.000 2,965.17
2,965.17000 6.000 17,791.02
0420 210-04050 *Adjust Valve Box 54.000 54.000
EACH 0.000 0.00
373.61000 54.000 20,174.94
0425 210-04060 *Adjust Water Meter 4.000 4.000
EACH 0.000 0.00
755.45000 4.000 3,021.80
0430 212-00006 *Seeding (Native) 7.000 2.390
ACRE 1.270 1,144.97
901.55000 3.660 3,299.67
0435 212-00028 *Seeding (Wetlands) 0.000 0.000
ACRE 0.000 0.00
1,584.54000 0.000 0.00
0440 212-00032 *Soil Conditioning 4.340 2.770
ACRE 1.570 5,661.70
15,650.82

3,606.18000 4.340
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CAT NO0200 ROADWAY
0445  212-00050 *Sod 40,788.300 28,050.300
SF 12,738.000 10,445.16
0.82000 40,788.300 33,446.41
0450 213-00003 *Mulching (Weed Free) 2.000 0.280
ACRE 0.560 373.30
666.60000 0.840 559.94
0455  213-00005 *Mulching (Decorative) 730.000 730.000
CF 0.000 0.00
4.64000 730.000 3,387.20
0460 213-00008 *Mulching (Wood Chip) 993.000 993.000
CF 0.000 0.00
4.48000 993.000 4,448.64
0465 213-00061 *Mulch Tackifier 8,330.000 8,130.000
LB 200.000 492.00
2.46000 8,330.000 20,491.80
0470  213-00067 *Rock Mulch (Weed Free) 39,365.000 26,848.000
SF 12,517.000 34,922.43
2.79000 39,365.000 109,828.35
0475 213-00462 *Metal Landscape Border (3/16 X 5-1/2 Inch) 260.000 80.000
LF 180.000 718.20
3.99000 260.000 1,037.40
0480 214-00000 *Landscape Maintenance 1.000 0.000
LS 0.000 0.00
40,432.99000 0.000 0.00
0485 214-00215 *Deciduous Tree (1.5 Inch Caliper) 9.000 9.000
EACH 0.000 0.00
327.84000 9.000 2,950.56
0490 214-00225 *Deciduous Tree (2.5 Inch Caliper) 12.000 12.000
EACH 0.000 0.00
431.65000 12.000 5,179.80
0495 214-00330 *Deciduous Shrub (3 Gallon Container) 72.000 72.000
EACH 0.000 0.00
28.41000 72.000 2,045.52
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0500 214-00350 *Deciduous Shrub (5 Gallon Container) 175.000 175.000
EACH 0.000 0.00
33.88000 175.000 5,929.00
0505 214-00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
0510 214-00650 *Evergreen Shrub (5 Gallon Container) 9.000 9.000
EACH 0.000 0.00
34.97000 9.000 314.73
0515 214-00850 *Ground Cover Vines (5 Gallon Container) 20.000 20.000
EACH 0.000 0.00
29.51000 20.000 590.20
0520 214-00910 *Perennials (1 Gallon Container) 417.000 417.000
EACH 0.000 0.00
17.48000 417.000 7,289.16
0525 216-00041 *Soil Retention Blanket (Straw/Coconut) 13,589.000 7,699.000
Sy 5,890.000 12,840.20
2.18000 13,589.000 29,624.02
0530 216-00302 *Turf Reinforcement Mat (Class 2) 0.000 0.000
SY 0.000 0.00
8.19000 0.000 0.00
0535 217-00010 *Pre-Emergent Herbicide 0.000 0.000
SY 0.000 0.00
0.46000 0.000 0.00
0540 217-00020 *Herbicide Treatment 0.000 0.000
HOUR 0.000 0.00
311.44000 0.000 0.00
0545  240-00000 *Wildlife Biologist 0.000 0.000
HOUR 0.000 0.00
116.53000 0.000 0.00
0550 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
84.57000 0.000 0.00
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0555  250-00050 *Monitoring Technician 0.000 0.000
HOUR 0.000 0.00
65.44000 0.000 0.00
0560 250-00110 *Health and Safety Officer 16.250 16.250
HOUR 0.000 0.00
92.51000 16.250 1,503.29
0565 250-00120 *Material Sampling and Delivery 5.000 5.000
EACH 0.000 0.00
57.67000 5.000 288.35
0570  250-00200 *Material Handling (Stockpile) 0.000 0.000
CY 0.000 0.00
7.49000 0.000 0.00
0575 250-00210 *Solid Waste Disposal 0.000 0.000
CY 0.000 0.00
32.12000 0.000 0.00
0580  304-06000 *Aggregate Base Course (Class 6) 23,173.240 23,173.240
TON -120.000 -5,138.40
42.82000 23,053.240 987,139.74
0585  304-09000 *Aggregate Base Course (Special) 1,611.620 1,611.620
CcY 0.000 0.00
53.54000 1,611.620 86,286.13
0590  403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 1,275.360 1,217.310
TON 58.050 10,460.61
180.20000 1,275.360 229,819.87
0595  403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 21,189.700 21,189.700
TON 0.000 0.00
116.60000 21,189.700 2,470,719.02
0600 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 51,991.010 51,991.010
TON 0.000 0.00
84.80000 51,991.010 4,408,837.65
0605 403-33871 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 8,876.840 8,876.840
TON 0.000 0.00
97.52000 8,876.840 865,669.44
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0610 411-10255 *Emulsified Asphalt (Slow-Setting) 17,873.100 17,873.100
GAL 0.000 0.00
3.18000 17,873.100 56,836.46
0615 412-00600 *Concrete Pavement (6 Inch) 528.200 528.200
SY 0.000 0.00
50.65000 528.200 26,753.33
0620 420-00134 *Geotextile (Separator) (Class 3) 67.000 67.000
Sy 0.000 0.00
8.30000 67.000 556.10
0625 503-00018 *Drilled Caisson (18 Inch) 52.000 52.000
LF 0.000 0.00
241.64000 52.000 12,565.28
0630 503-00036 *Drilled Caisson (36 Inch) 91.000 91.000
LF 0.000 0.00
204.21000 91.000 18,583.11
0635 503-00037 *Drilled Caisson (36 Inch)(Special) 96.000 96.000
LF 0.000 0.00
317.22000 96.000 30,453.12
0640 503-00042 *Drilled Caisson (42 Inch) 19.000 19.000
LF 0.000 0.00
656.84000 19.000 12,479.96
0645 503-00048 *Drilled Caisson (48 Inch) 106.000 106.000
LF 0.000 0.00
395.90000 106.000 41,965.40
0650 503-00054 *Drilled Caisson (54 Inch) 300.830 300.830
LF 0.000 0.00
571.87000 300.830 172,035.65
0655  503-00060 *Drilled Caisson (60 Inch) 24.000 24.000
LF 0.000 0.00
599.92000 24.000 14,398.08
0660 504-04440 Facing (Special) 9,682.000 9,682.000
SF 0.000 0.00
42.10000 9,682.000 407,612.20
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0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
16.90000 0.000 0.00
0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
0665 506-00212 *Riprap (12 Inch) 132.500 25.000
cY 107.500 15,937.95
148.26000 132.500 19,644.45
0670 507-00000 Concrete Slope and Ditch Paving 692.530 670.280
cY 22.250 12,382.13
556.50000 692.530 385,392.95
0675 509-00001 *Structural Steel (Galvanized) 0.000 0.000
LB 0.000 0.00
3.24000 0.000 0.00
0680 601-03000 *Concrete Class D 3.000 3.000
CcY 0.000 0.00
741.29000 3.000 2,223.87
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 4,260.000 4,096.000
LF 164.000 14,003.96
85.39000 4,260.000 363,761.40
0690 603-01215 *21 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
LF 0.000 0.00
367.68000 0.000 0.00
0695 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 1,461.000 1,397.000
LF 64.000 6,604.16
103.19000 1,461.000 150,760.59
0700  603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 534.000 462.000
LF 72.000 9,820.80
136.40000 534.000 72,837.60
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0705 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,100.000 1,100.000
LF 0.000 0.00
171.99000 1,100.000 189,189.00
0710 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 98.000 91.000
(Complete In
LF 7.000 1,170.68
167.24000 98.000 16,389.52
0715 603-50012 *12 Inch Plastic Pipe 165.000 165.000
LF 0.000 0.00
59.31000 165.000 9,786.15
0720 603-50015 *15 Inch Plastic Pipe 191.000 191.000
LF 0.000 0.00
65.23000 191.000 12,458.93
0725 604-00305 *Inlet Type C (5 Foot) 9.000 9.000
EACH 0.000 0.00
3,558.21000 9.000 32,023.89
0730 604-00310 *Inlet Type C (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,100.09000 1.000 5,100.09
0735 604-00315 *Inlet Type C (15 Foot) 2.000 2.000
EACH 0.000 0.00
7,412.93000 2.000 14,825.86
0740  604-00510 *Inlet Type D (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,709.44000 1.000 7,709.44
0745 604-13005 *Inlet Type 13 (5 Foot) 3.000 3.000
EACH 0.000 0.00
3,558.21000 3.000 10,674.63
0750  604-13010 *Inlet Type 13 (10 Foot) 1.000 1.000
EACH 0.000 0.00
4,862.89000 1.000 4,862.89
0755 604-19015 *Inlet Special (15 Foot) 1.000 1.000
EACH 0.000 0.00
5,337.31000 1.000 5,337.31
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0760 604-19105 *Inlet Type R L 5 (5 Foot) 0.000 0.000
EACH 0.000 0.00
5,100.09000 0.000 0.00
0765 604-19110 *Inlet Type R L 5 (10 Foot) 1.000 1.000
EACH 0.000 0.00
5,811.74000 1.000 5,811.74
0770  604-19205 *Inlet Type R L 10 (5 Foot) 7.000 7.000
EACH 0.000 0.00
8,065.26000 7.000 56,456.82
0775 604-19210 *Inlet Type R L 10 (10 Foot) 8.000 8.000
EACH 0.000 0.00
8,836.21000 8.000 70,689.68
0780 604-19305 *Inlet Type R L 15 (5 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0785 604-19310 *Inlet Type R L 15 (10 Foot) 4.000 4.000
EACH 0.000 0.00
12,216.51000 4.000 48,866.04
0790 604-25005 *Vane Grate Inlet (5 Foot) 3.000 3.000
EACH 0.000 0.00
5,100.09000 3.000 15,300.27
0795 604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 0.000
EACH 0.000 0.00
7,709.45000 0.000 0.00
0800 604-25010 *Vane Grate Inlet (10 Foot) 5.000 5.000
EACH 0.000 0.00
6,404.77000 5.000 32,023.85
0805 604-25020 *Vane Grate Inlet (20 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0810 604-26005 *Vane Grate Inlet (Double) (5 Foot) 1.000 1.000
EACH 0.000 0.00
6,760.60000 1.000 6,760.60
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0815 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5.000 4.000
EACH 0.000 0.00
7,946.66000 4.000 31,786.64
0820 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1.000 1.000
EACH 0.000 0.00
10,674.62000 1.000 10,674.62
0825 604-30005 *Manhole Slab Base (5 Foot) 12.000 11.000
EACH 1.000 3,261.69
3,261.69000 12.000 39,140.28
0830 604-30010 *Manhole Slab Base (10 Foot) 23.000 22.000
EACH 1.000 4,151.25
4,151.25000 23.000 95,478.75
0835 604-30015 *Manhole Slab Base (15 Foot) 13.000 13.000
EACH 0.000 0.00
6,938.51000 13.000 90,200.63
0840 604-39050 *Manhole (Traffic Management System) 1.000 1.000
EACH 0.000 0.00
5,451.03000 1.000 5,451.03
0845  605-00040 *4 Inch Perforated Pipe Underdrain 0.000 0.000
LF 0.000 0.00
23.72000 0.000 0.00
0850 605-82000 *Geocomposite Edge Drain 646.000 646.000
LF 0.000 0.00
35.58000 646.000 22,984.68
0855  606-00301 *Guardrail Type 3 (6-3 Post Spacing) 87.500 87.500
LF 0.000 0.00
48.75000 87.500 4,265.63
0860  606-00710 *Guardrail Type 7 (Style CA) 3,186.800 3,186.800
LF 0.000 0.00
90.59000 3,186.800 288,692.21
0865 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 1,644.200 1,644.200
LF 0.000 0.00
90.74000 1,644.200 149,194.71
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0870  606-00730 *Guardrail Type 7 (Style CD) 2,725.500 2,725.500
LF 0.000 0.00
74.87000 2,725.500 204,058.19
0875 606-00740 Guardrail Type 7 (Style CE) (Special) 694.000 694.000
LF 0.000 0.00
215.18000 694.000 149,334.92
0880 606-00745 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 1,690.200 1,690.200
LF 0.000 0.00
115.82000 1,690.200 195,758.96
0885 606-01370 *Transition Type 3G 6.000 6.000
EACH 0.000 0.00
3,376.84000 6.000 20,261.04
0890 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
1,495.46000 2.000 2,990.92
0895 606-02003 *End Anchorage (Nonflared) 3.000 3.000
EACH 0.000 0.00
2,867.44000 3.000 8,602.32
0900 606-02005 *End Anchorage (Flared) 2.000 2.000
EACH 0.000 0.00
1,974.73000 2.000 3,949.46
0905 607-11455 *Fence Wood 394.500 394.500
LF 0.000 0.00
50.90000 394.500 20,080.05
0910 607-11525 *Fence (Plastic) 2,840.500 2,840.500
LF 0.000 0.00
4.79000 2,840.500 13,606.00
0915 607-11581 *Fence (Temporary) (Special) 1,401.000 1,401.000
LF 0.000 0.00
17.21000 1,401.000 24,111.21
0920 607-52900 *Line Post (Chain Link) 137.000 30.000
EACH 77.000 5,916.68
76.84000 107.000 8,221.88
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0925 607-52905 *End Post (Chain Link) 6.000 3.000
EACH 2.000 398.70
199.35000 5.000 996.75
0930 607-52910 *Corner and Line Brace Post (Chain Link) 7.000 1.000
EACH 3.000 750.60
250.20000 4.000 1,000.80
0935 607-53172 *Fence Chain Link (72 Inch) 1,341.000 297.000
LF 804.000 7,485.24
9.31000 1,101.000 10,250.31
0940 608-00006 *Concrete Sidewalk (6 Inch) 8,629.000 8,319.410
5% 309.590 15,680.73
50.65000 8,629.000 437,058.85
0945  608-00010 *Concrete Curb Ramp 894.000 811.100
5% 82.900 12,150.65
146.57000 894.000 131,033.58
0950  609-20000 *Curb Type 2 (Section B) (Special) 25.000 25.000
LF -25.000 -763.75
30.55000 0.000 0.00
0955  609-20010 *Curb Type 2 (Section B) 97.000 97.000
LF 0.000 0.00
16.48000 97.000 1,598.56
0960 609-21010 *Curb and Gutter Type 2 (Section I-B) 10,847.300 10,847.300
LF 0.000 0.00
17.55000 10,847.300 190,370.12
0965 609-21020 *Curb and Gutter Type 2 (Section II-B) 15,685.100 15,685.100
LF -196.000 -3,655.40
18.65000 15,489.100 288,871.72
0970 609-24004 *Gutter Type 2 (4 Foot) 208.000 208.000
LF 0.000 0.00
40.71000 208.000 8,467.68
0975  609-24008 *Gutter Type 2 (8 Foot) 428.200 428.200
LF 0.000 0.00
75.65000 428.200 32,393.33
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0980 610-00020 *Median Cover Material (Patterned Concrete) 38,184.000 38,184.000
SF 0.000 0.00
7.73000 38,184.000 295,162.32
0985  612-00001 *Delineator (Type I) 20.000 0.000
EACH 0.000 0.00
21.59000 0.000 0.00
0990  612-00002 *Delineator (Type II) 20.000 0.000
EACH 0.000 0.00
26.99000 0.000 0.00
0995 612-00260 *Location Marker (Fiber Optic)(Dome) 15.000 0.000
EACH 0.000 0.00
223.99000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 12.000 0.000
EACH 0.000 0.00
101.33000 0.000 0.00
1005 613-00100 *1 Inch Electrical Conduit 1,641.000 1,512.000
LF 129.000 1,981.44
15.36000 1,641.000 25,205.76
1010  613-00206 *2 Inch Electrical Conduit (Bored) 11,775.000 11,715.000
LF 60.000 688.20
11.47000 11,775.000 135,059.25
1015 613-00306 *3 Inch Electrical Conduit (Bored) 4,060.000 4,060.000
LF 0.000 0.00
14.39000 4,060.000 58,423.40
1020  613-01200 *2 Inch Electrical Conduit (Plastic) 20,821.000 19,207.000
LF 1,614.000 12,750.60
7.90000 20,821.000 164,485.90
1025 613-01300 *3 Inch Electrical Conduit (Plastic) 9,717.000 9,717.000
LF 0.000 0.00
7.74000 9,717.000 75,209.58
1030  613-01400 *4 Inch Electrical Conduit (Plastic) 0.000 0.000
LF 0.000 0.00
20.59000 0.000 0.00
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1035 613-07000  *Pull Box (Special) 11.000 11.000
EACH 0.000 0.00
445.31000 11.000 4,898.41
1040 613-07004  *Type Four Pull Box 4,000 4.000
EACH 0.000 0.00
1,066.61000 4.000 4,266.44
1045 613-07005  *Type Five Pull Box 25.000 25.000
EACH 0.000 0.00
1,562.59000 25.000 39,064.75
1045 MATERIAL ALLOWANCE Conc, CL B 0.000
EACH 0.000 0.00
1,065.00000 0.000 0.00
1050 613-07034  *Pull Box (24'x36"x18") 3.000 3.000
EACH 0.000 0.00
1,071.95000 3.000 3,215.85
1055 613-10000  *Wiring 1.000 0.850
Ls 0.150 38,645.26
257,635.04000 1.000 257,635.04
1055 MATERIAL ALLOWANCE Copper Wire 0.300
Ls -0.300 -3,273.24
10,910.80000 0.000 0.00
1055 MATERIAL ALLOWANCE Copper Wire 0.350
Ls -0.350 -36,944.76
105,556.45000 0.000 0.00
1060 613-13011  *Luminaire (LED) (11,000 Lumens) 8.000 8.000
EACH 0.000 0.00
623.97000 8.000 4,991.76
1065 613-13014  *Luminaire (LED) (14,000 Lumens) 25.000 16.000
EACH 9.000 5,817.33
646.37000 25.000 16,159.25
1070 613-13016  *Luminaire (LED) (16,000 Lumens) 19.000 8.000
EACH 11.000 14,665.97
1,333.27000 19.000 2533213



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1075 613-16000 *Luminaire (Special) 16.000 16.000
EACH 0.000 0.00
3,788.61000 16.000 60,617.76
1080 613-32350 *Light Standard Steel (35 Foot) 4.000 4.000
EACH 0.000 0.00
2,666.54000 4.000 10,666.16
1080 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,545.00000 0.000 0.00
1085 613-34350 *Light Standard Metal (35 Foot) 8.000 8.000
EACH 0.000 0.00
2,314.55000 8.000 18,516.40
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1085 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1090 613-34400 *Light Standard Metal (40 Foot) 24.000 14.000
EACH 10.000 26,878.60
2,687.86000 24.000 64,508.64
1090 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
1,328.70000 0.000 0.00
1090 MATERIAL ALLOWANCE Light Standard 10.000
EACH -10.000 -16,295.82
1,629.58330 0.000 0.00
1095 613-40000 *Concrete Foundation Pad 6.000 6.000
EACH 0.000 0.00
1,074.08000 6.000 6,444.48
1100 613-40010 *Light Standard Foundation 36.000 33.000
EACH 2.000 2,060.92

1,030.46000 35.000 36,066.10



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 19192-BID ESTIMATE RUN
PROJECT: STU0252-429 ESTIMATE NO: 0021
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
1100 MATERIAL ALLOWANCE Anchor Bolts 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
1105 613-40012 *Light Standard Foundation Special 9.000 9.000
EACH 0.000 0.00
2,592.94000 9.000 23,336.46
1105 MATERIAL ALLOWANCE Anchor Bolts 0.000
EACH 0.000 0.00
670.00000 0.000 0.00
1110 613-50100 *Lighting Control Center 6.000 6.000
EACH 0.000 0.00
12,922.33000 6.000 77,533.98
1115 613-50105 *Lighting Control Center (Pedestal Only) 6.000 6.000
EACH 0.000 0.00
13,105.74000 6.000 78,634.44
1120  613-50210 *Temporary Lighting 1.000 1.000
LS 0.000 0.00
120,191.12000 1.000 120,191.12
1125 614-00011 *Sign Panel (Class I) 918.000 468.650
SF 398.100 7,950.06
19.97000 866.750 17,309.00
1125 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 0.000 0.00
18.50000 0.000 0.00
1130 614-00012 *Sign Panel (Class Il) 983.000 267.000
SF 605.200 12,739.46
21.05000 872.200 18,359.81
1130 MATERIAL ALLOWANCE Traf Sign Aluminum 703.000
SF -703.000 -8,892.95
12.65000 0.000 0.00
1130 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000
SF 0.000 0.00
19.50000 0.000 0.00
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1135 614-00013 *Sign Panel (Class IlI) 2,486.000 2,026.000
SF 460.000 17,378.80
37.78000 2,486.000 93,921.08
1135 MATERIAL ALLOWANCE Traf Sign Aluminum 460.000
SF -460.000 -6,099.60
13.26000 0.000 0.00
1140 614-00615 *Steel Sign Post (W 6x15) 116.460 0.000
LF 116.460 6,536.90
56.13000 116.460 6,536.90
1145 614-01022 *Steel Sign Post (W 10x22) 42.630 0.000
LF 42.630 2,853.23
66.93000 42.630 2,853.23
1150 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 144.000 84.000
EACH 9.000 4,080.24
453.36000 93.000 42,162.48
1155 614-03002 *Concrete Footing (Type 2) 6.000 6.000
EACH 0.000 0.00
1,942.97000 6.000 11,657.82
1160 614-03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0.000 0.00
2,536.66000 2.000 5,073.32
1165 614-30110 Butterfly Structure 1.000 1.000
EACH 0.000 0.00
26,926.60000 1.000 26,926.60
1165 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
19,100.00000 0.000 0.00
1170  614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 1.000 1.000
EACH 0.000 0.00
41,877.93000 1.000 41,877.93
1175 614-41800 Monotube Overhead Sign Bridge (18 Inch Diameter ) 1.000 1.000
EACH 0.000 0.00
60,431.43000 1.000 60,431.43
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1175 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
45,300.00000 0.000 0.00
1180 614-42000 Monotube Overhead Sign Bridge (20 Inch Diameter 1.000 1.000
EACH 0.000 0.00
68,850.12000 1.000 68,850.12
1180 MATERIAL ALLOWANCE Overhead Sign Str 0.000
EACH 0.000 0.00
50,900.00000 0.000 0.00
1185  614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter 2.000 2.000
EACH 0.000 0.00
91,493.82000 2.000 182,987.64
1190 614-70150 *Pedestrian Signal Face (16) (Countdown) 20.000 20.000
EACH 0.000 0.00
732.93000 20.000 14,658.60
1195 614-70225 *Traffic Signal Face (12-12) 8.000 8.000
EACH 0.000 0.00
594.11000 8.000 4,752.88
1200 614-70336 *Traffic Signal Face (12-12-12) 88.000 88.000
EACH 0.000 0.00
849.35000 88.000 74,742.80
1200 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
423.58000 0.000 0.00
1205 614-70560 *Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0.000 0.00
1,321.64000 2.000 2,643.28
1205 MATERIAL ALLOWANCE Traffic Equipment 0.000
EACH 0.000 0.00
589.00000 0.000 0.00
1210 614-72832 *Communications Cabinet (Type 2) 1.000 1.000
EACH 0.000 0.00
9,911.82000 1.000 9,911.82
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1215 614-72863 *Pedestrian Push Button Post Assembly 26.000 19.000
EACH 7.000 2,676.31
382.33000 26.000 9,940.58
1220 614-72875 *Loop Detector Wire 14,800.000 14,800.000
LF 0.000 0.00
2.13000 14,800.000 31,524.00
1225 614-72882 *Traffic Signal Vehicle Detector (Micro Type) 24.000 24.000
EACH 0.000 0.00
1,333.27000 24.000 31,998.48
1230 614-80000 *Flashing Beacon 8.000 0.000
EACH 8.000 9,184.00
1,148.00000 8.000 9,184.00
1230 MATERIAL ALLOWANCE No Test Required 0.000
EACH 0.000 0.00
510.00000 0.000 0.00
1235 614-81000 *Traffic Signal-Light Pole Steel 1.000 1.000
EACH 0.000 0.00
32,663.85000 1.000 32,663.85
1235 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
23,050.00000 0.000 0.00
1240  614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
15,232.57000 1.000 15,232.57
1240 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
10,550.00000 0.000 0.00
1245 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 2.000 2.000
EACH 0.000 0.00
16,856.54000 2.000 33,713.08
1245 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
11,655.00000 0.000 0.00
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1250 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
17,845.34000 1.000 17,845.34
1250 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
12,275.00000 0.000 0.00
1255 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 1.000 1.000
EACH 0.000 0.00
26,240.01000 1.000 26,240.01
1255 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
18,550.00000 0.000 0.00
1260 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 3.000 3.000
EACH 0.000 0.00
26,524.91000 3.000 79,574.73
1260 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
18,700.00000 0.000 0.00
1265 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 3.000 3.000
EACH 0.000 0.00
28,417.77000 3.000 85,253.31
1265 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
20,010.00000 0.000 0.00
1270  614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 6.000 2.000
EACH 0.000 0.00
28,689.76000 2.000 57,379.52
1270 MATERIAL ALLOWANCE Signal Pole 0.000
EACH 0.000 0.00
20,150.50000 0.000 0.00
1275 614-84000 *Traffic Signal Pedestal Pole Steel 8.000 8.000
EACH 0.000 0.00
2,645.79000 8.000 21,166.32
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1280 614-85130 Impact Attenuator (Quadguard I1) 2.000 0.000
EACH 2.000 47,849.96
23,924.98000 2.000 47,849.96
1280 MATERIAL ALLOWANCE Impact Attenuator 2.000
EACH -2.000 -25,310.00
12,655.00000 0.000 0.00
1285 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 5,350.000 5,350.000
LF 0.000 0.00
4.54000 5,350.000 24,289.00
1290 614-87020 *Optical Transceiver 8.000 8.000
EACH 0.000 0.00
4,310.18000 8.000 34,481.44
1295 614-87320 *Closed Circuit Television 4.000 1.000
EACH 0.000 0.00
6,834.21000 1.000 6,834.21
1300 614-87330 *Remove and Relocate CCTV and Wiring 1.000 1.000
LS 0.000 0.00
720.49000 1.000 720.49
1305 614-87350 *Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
7,897.31000 1.000 7,897.31
1310 614-87364 *Closed Circuit Television Pole with Lowering D evice 1.000 1.000
(50 Fee
EACH 0.000 0.00
22,811.81000 1.000 22,811.81
1315 614-87496 *Fiber Optic Cable (Single Mode) (96 Strands) 3,500.000 3,500.000
LF 0.000 0.00
5.76000 3,500.000 20,160.00
1320 614-87690 *Ethernet Switch 1.000 1.000
EACH 0.000 0.00
13,139.55000 1.000 13,139.55
1325 619-00001 *Water Meter 1.000 1.000
EACH 0.000 0.00
6,241.62000 1.000 6,241.62
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1330  619-06060 *6 Inch Ductile Iron Pipe 221.000 221.000
LF 0.000 0.00
55.96000 221.000 12,367.16
1335  619-40060 *3/4 Inch Copper Pipe 20.000 0.000
LF 0.000 0.00
13.11000 0.000 0.00
1340 619-40160 *2 Inch Copper Pipe 45.000 45.000
LF 0.000 0.00
45.20000 45.000 2,034.00
1345 619-50080 *1 Inch Plastic Pipe 3,550.000 500.000
LF 0.000 0.00
2.13000 500.000 1,065.00
1350 619-50100 *1-1/4 Inch Plastic Pipe 460.000 0.000
LF 0.000 0.00
3.55000 0.000 0.00
1355 619-50120 *1-1/2 Inch Plastic Pipe 110.000 0.000
LF 0.000 0.00
3.01000 0.000 0.00
1360 619-50160 *2 Inch Plastic Pipe 450.000 189.000
LF 0.000 0.00
4.92000 189.000 929.88
1365 619-50200 *2-1/2 Inch Plastic Pipe 190.000 0.000
LF 0.000 0.00
5.46000 0.000 0.00
1370  619-50240 *3 Inch Plastic Pipe 938.000 938.000
LF 0.000 0.00
7.65000 938.000 7,175.70
1375 619-50320 *4 Inch Plastic Pipe 67.000 67.000
LF 0.000 0.00
8.75000 67.000 586.25
1380 619-50480 *6 Inch Plastic Pipe 786.000 786.000
LF 0.000 0.00
10.11000 786.000 7,946.46
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1385 619-50640 *8 Inch Plastic Pipe 494.000 494.000
LF 0.000 0.00
64.56000 494.000 31,892.64
1390 619-75048 *6 Inch Gate Valve 9.000 9.000
EACH 0.000 0.00
1,668.02000 9.000 15,012.18
1395 619-75064 *8 Inch Gate Valve 5.000 5.000
EACH 0.000 0.00
1,990.86000 5.000 9,954.30
1400 619-78048 *6 Inch Fire Hydrant 7.000 7.000
EACH 0.000 0.00
6,994.92000 7.000 48,964.44
1405 621-00451 *Detour Pavement 13,630.000 13,603.660
TON 0.000 0.00
154.95000 13,603.660 2,107,887.12
1410 622-00270 Bollard 2.000 0.000
EACH 2.000 4,950.20
2,475.10000 2.000 4,950.20
1410 MATERIAL ALLOWANCE Rest Area Misc Item 6.000
EACH -6.000 -7,771.02
1,295.17000 0.000 0.00
1415 623-00162 *Drip Emitter Tubing 1,670.000 773.000
LF 0.000 0.00
2.24000 773.000 1,731.52
1420 623-00165 *Emitter Valve Assembly 7.000 3.000
EACH 0.000 0.00
191.23000 3.000 573.69
1425 623-00186 *3/4 Inch Flush Unit 13.000 5.000
EACH 0.000 0.00
191.23000 5.000 956.15
1430 623-00205 *4 Inch Pop-Up Spray Sprinkler 232.000 0.000
EACH 0.000 0.00
40.98000 0.000 0.00
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1435 623-00332 *4 Inch Pop-Up Rotary Sprinkler 15.000 0.000
EACH 0.000 0.00
55.73000 0.000 0.00
1440 623-01706 *3/4 Inch Backflow Preventer 1.000 0.000
EACH 0.000 0.00
1,967.01000 0.000 0.00
1445  623-02008 *1 Inch Drain Valve 4.000 0.000
EACH 0.000 0.00
191.23000 0.000 0.00
1450 623-03004 *3/4 In Drip Zone Control Valve 5.000 3.000
EACH 0.000 0.00
355.15000 3.000 1,065.45
1455 623-03108 *1 Inch Automatic Control Valve 10.000 0.000
EACH 0.000 0.00
420.72000 0.000 0.00
1460 623-03112 *1-1/2 Inch Automatic Control Valve 4.000 0.000
EACH 0.000 0.00
464.44000 0.000 0.00
1465  623-04000 *Control Wire 24 Volt 9,000.000 6,377.000
LF 0.000 0.00
0.82000 6,377.000 5,229.14
1470  623-04008 *1 Inch Quick-Coupler Valve 8.000 6.000
EACH 0.000 0.00
464.43000 6.000 2,786.58
1475 623-05016 *2 Inch Gate Valve 2.000 0.000
EACH 0.000 0.00
497.21000 0.000 0.00
1480 623-08106 *6 Station Automatic Controller 1.000 1.000
EACH 0.000 0.00
14,144.66000 1.000 14,144.66
1485 623-08112 *12 Station Automatic Controller 2.000 1.000
EACH 0.000 0.00
16,330.23000 1.000 16,330.23
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1490 625-00000 *Construction Surveying 1.000 0.990
LS 0.010 7,588.12
758,811.60000 1.000 758,811.60
1495  626-00000 *Mobilization 1.000 0.679
LS 0.000 0.00
2,152,410.53000 0.679 1,461,486.75
1500 626-00100 *Mobilization (without Autopay) 1.000 1.000
LS 0.000 0.00
4,451,384.80000 1.000 4,451,384.80
1505 626-01102 *Public Information Services (Tier II) 1.000 0.990
LS 0.010 3,156.15
315,615.00000 1.000 315,615.00
1510 627-00003 *Thermoplastic Pavement Marking (Inlaid) 0.000 0.000
SF 0.000 0.00
5.62000 0.000 0.00
1515  627-00008 *Modified Epoxy Pavement Marking 397.000 395.000
GAL 2.000 374.76
187.38000 397.000 74,389.86
1520 627-00013 *Pavement Marking Paint (High Build) 2,989.370 2,989.370
GAL 0.000 0.00
25.69000 2,989.370 76,796.92
1525  627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 15,677.000 15,677.000
SF -290.000 -4,967.70
17.13000 15,387.000 263,579.31
1530 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 2,628.000 2,462.000
|
) SF 166.000 3,554.06
21.41000 2,628.000 56,265.48
1535 627-30329 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 6,442.000 6,442.000
Type
(Tye SF 0.000 0.00
14.99000 6,442.000 96,565.58
1540 629-01001 *Survey Monument (Type 1) 20.000 0.000
EACH 0.000 0.00
159.00000 0.000 0.00



CONTID: C19192 COLORADO DEPARTMENT OF TRANSPORTATION Page 33
PCN: 19192-BID ESTIMATE RUN 01/05/2018
PROJECT: STU0252-429 ESTIMATE NO: 0021 09:37:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1545  629-01065 *Survey Monument (Type 5S) 200.000 0.000
EACH 0.000 0.00
63.60000 0.000 0.00
1550  630-00000 *Flagging 15,253.000 14,803.250
HOUR 449.750 11,072.85
24.62000 15,253.000 375,528.86
1555  630-00003 *Uniformed Traffic Control 4,348.500 4,288.000
HOUR 60.500 4,210.80
69.60000 4,348.500 302,655.60
1560 630-00006 *Uniformed Traffic Control (Vehicle) 4,348.500 4,288.000
HOUR 60.500 1,295.31
21.41000 4,348.500 93,101.39
1565  630-00007 *Traffic Control Inspection 150.000 112.000
DAY 3.000 321.21
107.07000 115.000 12,313.05
1570  630-00012 *Traffic Control Management 444.000 424.000
DAY 20.000 14,989.80
749.49000 444.000 332,773.56
1575  630-00012 *Traffic Control Management (Night) 318.000 313.000
DAY 5.000 4,015.15
803.03000 318.000 255,363.54
1580 630-00031 *Courtesy Patrol 0.000 0.000
HOUR 0.000 0.00
133.84000 0.000 0.00
1585 630-80002 *Flashing Beacon (Solar) 18.000 16.200
EACH 0.000 0.00
535.35000 16.200 8,672.67
1590 630-80335 *Barricade (Type 3 M-A) (Temporary) 26.000 23.400
EACH 0.000 0.00
107.07000 23.400 2,505.44
1595 630-80341 *Construction Traffic Sign (Panel Size A) 191.000 171.900
EACH 0.000 0.00
53.54000 171.900 9,203.53
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1600 630-80342 *Construction Traffic Sign (Panel Size B) 230.000 207.000
EACH 0.000 0.00
80.31000 207.000 16,624.17
1605 630-80343 *Construction Traffic Sign (Panel Size C) 3.000 2.700
EACH 0.000 0.00
91.01000 2.700 245.73
1610 630-80344 *Construction Traffic Sign (Special) 592.000 532.125
SF 0.000 0.00
26.77000 532.125 14,244.99
1615 630-80350 *Vertical Panel 163.000 146.700
EACH 0.000 0.00
26.77000 146.700 3,927.16
1620 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 9.000 8.100
Type
ype) EACH 0.000 0.00
1,606.06000 8.100 13,009.09
1625 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 6.000 5.400
Type
ype) EACH 0.000 0.00
1,606.06000 5.400 8,672.72
1630  630-80359 *Portable Message Sign Panel 3,600.000 3,379.000
DAY 0.000 0.00
35.71000 3,379.000 120,664.09
1635 630-80360 *Drum Channelizing Device 418.000 376.200
EACH 0.000 0.00
48.18000 376.200 18,125.32
1640 630-80363 *Drum Channelizing Device (With Light) (Flashin Q) 0.000 0.000
EACH 0.000 0.00
69.60000 0.000 0.00
1645 630-80370 Concrete Barrier (Temporary) 19,228.000 17,305.200
LF 0.000 0.00
42.00000 17,305.200 726,818.40
1650 630-80380 *Traffic Cone 906.000 815.400
EACH 0.000 0.00
7.49000 815.400 6,107.35
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1655 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 5.000 4.500
(Temporary)
EACH 0.000 0.00
3,222.85000 4.500 14,502.83
1660 630-85010 Impact Attenuator (Temporary) 18.000 16.200
EACH 0.000 0.00
11,516.55000 16.200 186,568.11
1665 630-85041 *Mobile Attenuator 350.000 344.000
DAY 5.000 2,409.10
481.82000 349.000 168,155.18
1670 630-86800 *Traffic Signal (Temporary) 1.000 1.000
LS 0.000 0.00
333,397.62000 1.000 333,397.62
1675 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1680 700-70011 F/A Partnering 10,000.000 5,059.140
FA 0.000 0.00
1.00000 5,059.140 5,059.14
1685 700-70012 F/A Asphalt Pavement Incentive -30,000.000 -33,808.780
FA 0.000 0.00
1.00000 -33,808.780 -33,808.78
1690 700-70016 F/A Fuel Cost Adjustment 159,966.940 159,746.860
FA 220.080 220.08
1.00000 159,966.940 159,966.94
1695 700-70018 F/A Roadway Smoothness Incentive -50,000.000 -54,058.750
FA 0.000 0.00
1.00000 -54,058.750 -54,058.75
1700 700-70019 F/A Asphalt Cement Cost Adjustment 464,729.230 464,729.230
FA 0.000 0.00
1.00000 464,729.230 464,729.23
1705 700-70021 F/A On-The-Job Trainee 22,500.000 22,500.000
HOUR 0.000 0.00
1.00000 22,500.000 22,500.00
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1710 700-70034 F/A Workzone TOC 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1715 700-70035 F/A Repair Landscaping 100,000.000 64,179.020
FA 17,375.400 17,375.40
1.00000 81,554.420 81,554.42
1720 700-70060 F/A Adjust Utilities 106,410.730 106,410.730
FA 0.000 0.00
1.00000 106,410.730 106,410.73
1725 700-70072 F/A Obtain Power from Xcel Energy 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730  700-70082 F/A Furnish & Install Electrical Service 38,747.250 38,747.250
FA 0.000 0.00
1.00000 38,747.250 38,747.25
1735 700-70190 F/A Electric Service 137,810.600 135,374.040
FA 2,436.560 2,436.56
1.00000 137,810.600 137,810.60
1740 700-70230 F/A Communication Lines Zayo/Level 3 60,000.000 57,552.060
FA 0.000 0.00
1.00000 57,552.060 57,552.06
1745 700-70270 F/A Water Lines 20,000.000 15,900.000
FA 0.000 0.00
1.00000 15,900.000 15,900.00
1750 700-70310 F/A Landscaping 20,000.000 8,504.100
FA 7,468.720 7,468.72
1.00000 15,972.820 15,972.82
1755 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70589 F/A Environmental Health & Safety Management 29,496.620 29,496.620
FA 0.000 0.00

1.00000 29,496.620 29,496.62
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1765 700-70595 F/A DRB On-Demand Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2085 900-00010 Added Item (Hour)/ Additional Surveying 358.750 350.500
HOUR 8.250 825.00
100.00000 358.750 35,875.00
2090 900-00014 Added Item (Lump Sum)/ New Electrical Service t o 1.000 1.000
Businesses
LS 0.000 0.00
59,602.75000 1.000 59,602.75
2095 900-00014 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Con duits 1.000 1.000
LS 0.000 0.00
123,819.66000 1.000 123,819.66
2100 900-00014 Added Item (Lump Sum)/ Street Light Wiring 1.000 1.000
LS 0.000 0.00
6,296.40000 1.000 6,296.40
2105 900-00012 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 800.000 628.000
Screen)
LF 0.000 0.00
32.33000 628.000 20,303.24
2110 900-00004 Added Item (Cubic Yard)/ Muck Excavation (Compl etein 3,063.910 3,063.910
Place
) CY 0.000 0.00
42.82000 3,063.910 131,196.63
2115 900-00007 Added Item (Each)/ llluminated Street Signs 8.000 0.000
EACH 8.000 35,285.28
4,410.66000 8.000 35,285.28
2120 900-00012 Added Item (Foot)/ Hand Rail (Special) (Furnish Only) 246.000 246.000
LF 0.000 0.00
201.40000 246.000 49,544.40
2125  900-00006 Added Item (Dollar)/ Out of Spec. Lottman for H MA -6,102.510 -6,102.510
DOL 0.000 0.00
1.00000 -6,102.510 -6,102.51
2130  900-00006 Added Item (Dollar)/ Price Reduce Concrete out of spec. -1,122.360 -6,473.170
DOL -2,559.900 -2,559.90
1.00000 -9,033.070 -9,033.07
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2135 613-32650 Light Std Steel (65 Ft) Mid Mast Lighting 9.000 9.000
EACH 0.000 0.00
9,540.00000 9.000 85,860.00
2135 MATERIAL ALLOWANCE Light Standard 0.000
EACH 0.000 0.00
4,457.33330 0.000 0.00
2140 613-71000 Lumin HPS (1000 W) Mid Mast Lighting 21.000 21.000
EACH 0.000 0.00
1,643.00000 21.000 34,503.00
2140 MATERIAL ALLOWANCE Luminaire, Road 0.000
EACH 0.000 0.00
922.38100 0.000 0.00
2145 900-00007 Added Item (Each)/ Mobilization 1.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
2150 900-00007 Added Item (Each)/ Tubular Device (Anchor) (Bol t Down) 203.000 203.000
EACH 0.000 0.00
58.30000 203.000 11,834.90
2155  900-00007 Added Item (Each)/ Tubular Device (Post) (Flexi ble) 205.000 205.000
EACH 0.000 0.00
31.80000 205.000 6,519.00
2160  900-00007 Added Item (Each)/ Reset Tubular Device (Anchor and 0.000 0.000
Post)
EACH 0.000 0.00
42.40000 0.000 0.00
2165 203-00400 Rock Excav 2,714.220 2,714.220
CY 0.000 0.00
106.00000 2,714.220 287,707.32
2170  900-00006 Added Item (Dollar)/ Gradation out on #4 and #8 sieves 0.000 -6,443.550
DOL 0.000 0.00

1.00000 -6,443.550 -6,443.55
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2225 900-00007 Added Item (Each)/ 1.000 1.000
EACH 0.000 0.00
475,682.73000 1.000 475,682.73

CAT NO0201

2180 610-00010

2185 900-00012

2190 602-00020

2195 601-40005

2200 601-40302

2205 601-40400

2210 619-50240

2215 623-06900

2220 625-00000

Greenwood Village Roadway

Median Cover Matl (Dec) (Colored Concrete)

Added Item (Foot)/ Landscape Wall

Reinf Steel (Epoxy)

Cut Stone Veneer (Special)

Struct Conc Coating (Anti-Graf)

Struct Conc Stain

3 In Plastic Pipe

Valve Box

Const Surveying

CAT0200
20,962.000
SF
8.75000
928.000
LF
209.01000
11,545.000
LB
1.00000
4,580.000
SF
46.16000
0.000
SF
1.26000
216.000
SY
10.32000
659.000
LF
7.65000
10.000
EACH
212.00000
1.000
LS

9,736.00000

CURRENT AMT $ 39,416,637.89

20,962.000
0.000
20,962.000

911.000
0.000
911.000

11,545.000
0.000
11,545.000

4,580.000
0.000
4,580.000

0.000
0.000
0.000

0.000
216.000
216.000

659.000
0.000
659.000

10.000
0.000
10.000

1.000
0.000
1.000

479,018.40 $ 38,149,806.06

0.00
183,417.50

0.00
190,408.11

0.00
11,545.00

0.00
211,412.80

0.00

0.00
2,229.12

2,229.12

0.00
5,041.35

0.00
2,120.00

0.00
9,736.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 Greenwood Village Roadway
2230 610-00020 Median Cover (Pattern Conc) Reduction in Plan R oadway 0.000 -27,090.200
Quantity
SF 0.000 0.00
7.73000 -27,090.200 -209,407.25
CAT0201 CURRENT AMT $ 619,463.05 $ 2,229.12 $ 406,502.63
CAT NO0300 BRIDGE
1770  202-00240 *Removal of Asphalt Mat (Planing) 6,199.000 6,199.000
SY 0.000 0.00
3.60000 6,199.000 22,316.40
1775 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
522,385.43000 1.000 522,385.43
1780 206-00000 *Structure Excavation 1,172.000 1,172.000
CcY 0.000 0.00
21.41000 1,172.000 25,092.52
1785 206-00100 *Structure Backfill (Class 1) 2,795.000 2,795.000
CcY 0.000 0.00
29.76000 2,795.000 83,179.20
1790 206-00200 Structure Backfill (Class 2) 242.000 242.000
CcY 0.000 0.00
16.06000 242.000 3,886.52
1795  206-00360 *Mechanical Reinforcement of Soil 2,795.000 2,795.000
CcY 0.000 0.00
21.41000 2,795.000 59,840.95
1800 206-01781 *Shoring (Area 1) 1.000 1.000
LS 0.000 0.00
26,482.86000 1.000 26,482.86
1805 206-01782 *Shoring (Area 2) 1.000 1.000
LS 0.000 0.00
35,199.60000 1.000 35,199.60
1810 206-01783 *Shoring (Area 3) 1.000 1.000
LS 0.000 0.00
24,593.31000 1.000 24,593.31
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CAT NO0300 BRIDGE
1815 206-01784 *Shoring (Area 4) 1.000 1.000
LS 0.000 0.00
26,627.22000 1.000 26,627.22
1820 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 790.640 790.640
TON 0.000 0.00
116.60000 790.640 92,188.62
1825 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 1,070.950 1,070.950
TON 0.000 0.00
84.80000 1,070.950 90,816.56
1830 503-00030 *Drilled Caisson (30 Inch) 1,137.000 1,137.000
LF 0.000 0.00
176.80000 1,137.000 201,021.60
1835 503-00054 *Drilled Caisson (54 Inch) 224.000 224.000
LF 0.000 0.00
571.87000 224.000 128,098.88
1840 515-00120 *Waterproofing (Membrane) 6,199.000 6,199.000
SY 0.000 0.00
14.46000 6,199.000 89,637.54
1845 518-01004 Bridge Expansion Device (0-4 Inch) 459.000 459.000
LF 0.000 0.00
273.26000 459.000 125,426.34
1845 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
99.00000 0.000 0.00
1850 601-03040 Concrete Class D (Bridge) 1,885.000 1,885.000
CY 0.000 0.00
522.56000 1,885.000 985,025.60
1855  601-40400 *Structural Concrete Stain 1,408.000 1,408.000
SY 0.000 0.00
10.32000 1,408.000 14,530.56
1860 602-00000 *Reinforcing Steel 30,096.000 30,096.000
LB 0.000 0.00
0.88000 30,096.000 26,484.48
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CAT NO0300 BRIDGE
1865 602-00020 *Reinforcing Steel (Epoxy Coated) 442,333.000 442,333.000
LB 0.000 0.00
1.00000 442,333.000 442,333.00
1870 604-25000 *Vane Grate Inlet Special 3.000 2.000
EACH 0.000 0.00
7,709.45000 2.000 15,418.90
1875 606-00715 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 263.000 263.000
LF 0.000 0.00
90.74000 263.000 23,864.62
1880 606-10705 *Bridge Rail Type 7 (Special) 527.000 527.000
LF 0.000 0.00
155.65000 527.000 82,027.55
1885 607-53137 *Fence Chain Link (Special) (36 Inch) 527.000 527.000
LF 0.000 0.00
48.74000 527.000 25,685.98
1890 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 50.000 0.000
LF 50.000 1,425.00
28.50000 50.000 1,425.00
1895 613-00408 *4 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
38.93000 0.000 0.00
1900 613-01200 2 Inch Electrical Conduit (Plastic) 413.000 413.000
LF 0.000 0.00
7.90000 413.000 3,262.70
1905 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 46,057.000 46,057.000
SF 0.000 0.00
49.33000 46,057.000 2,271,991.81
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
31.82000 0.000 0.00
1905 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
36.39840 0.000 0.00
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CAT NO0300 BRIDGE
1910 618-05035 Prestressed Concrete Unit (Special) 3,935.000 3,935.000
CF 0.000 0.00
106.43000 3,935.000 418,802.05
1910 MATERIAL ALLOWANCE Conc, CL PS 0.000
CF 0.000 0.00
29.81000 0.000 0.00
CAT0300 CURRENT AMT $ 5,875,355.25 1,425.00 $ 5,867,645.80
CAT NO0301 WALLS
1915 202-00495 Removal of Portions of Present Structure 0.500 0.500
LS 0.000 0.00
115,336.28000 0.500 57,668.14
1920 206-00000 *Structure Excavation 14,347.000 14,347.000
CcY 0.000 0.00
21.41000 14,347.000 307,169.27
1925 206-00100 *Structure Backfill (Class 1) 15,584.000 15,584.000
CcY 0.000 0.00
29.76000 15,584.000 463,779.84
1930 206-00200 *Structure Backfill (Class 2) 2,218.000 2,218.000
CY 0.000 0.00
16.06000 2,218.000 35,621.08
1935 206-00360 *Mechanical Reinforcement of Soil 6,376.000 6,376.000
CY 0.000 0.00
21.41000 6,376.000 136,510.16
1940 206-01785 Shoring (Area 5) 1.000 1.000
LS 0.000 0.00
4,240.00000 1.000 4,240.00
1945 206-01786 *Shoring (Area 6) 1.000 1.000
LS 0.000 0.00
2,072.65000 1.000 2,072.65
1950 420-00000 Geomembrane 3,684.000 3,684.000
SY 0.000 0.00
7.49000 3,684.000 27,593.16
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CAT NO0301 WALLS

1955 503-00024 *Drilled Caisson (24 Inch) 707.500 707.500
LF 0.000 0.00
157.97000 707.500 111,763.78
1960 503-00030 *Drilled Caisson (30 Inch) 6,003.000 6,003.000
LF 0.000 0.00
176.80000 6,003.000 1,061,330.40
1965 503-00036 *Drilled Caisson (36 Inch) 2,495.000 2,495.000
LF 0.000 0.00
204.21000 2,495.000 509,503.95
1965 MATERIAL ALLOWANCE Conc, CL BZ 0.000
LF 0.000 0.00
27.71037 0.000 0.00
1970 504-04420 *Precast Panel Facing 25,770.000 25,770.000
SF 0.000 0.00
47.14000 25,770.000 1,214,797.80
1975 504-04425 Architectural Precast Concrete Panel 25,227.000 25,227.000
SF 0.000 0.00
38.03000 25,227.000 959,382.81
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000
SF 0.000 0.00
25.25000 0.000 0.00
1980 504-06335 *Ground Nail (35 Foot) 503.000 503.000
EACH 0.000 0.00
752.17000 503.000 378,341.51
1980 MATERIAL ALLOWANCE MSE Ground Nailed 0.000
EACH 0.000 0.00

115.45020 0.000 0.00
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CAT NOO0301 WALLS
1985 514-00100 Hand Rail 2,230.000 2,218.000
LF 12.000 1,607.76
133.98000 2,230.000 298,775.40
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1985 MATERIAL ALLOWANCE Railing Hardware 0.000
LF 0.000 0.00
88.20000 0.000 0.00
1990 515-00400 *Concrete Sealer 64.000 64.000
Sy -64.000 -787.20
12.30000 0.000 0.00
1995 601-01000 Concrete Class B 229.000 229.000
cY 0.000 0.00
243.10000 229.000 55,669.90
2000 601-03050 Concrete Class D (Wall) 2,329.000 2,225.000
cY 0.000 0.00
748.77000 2,225.000 1,666,013.25
2000 MATERIAL ALLOWANCE Conc, CL D 0.000
cY 0.000 0.00
368.75000 0.000 0.00
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CAT NO0301 WALLS

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CcY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Conc, CL D 0.000
CY 0.000 0.00

368.75000 0.000 0.00

2000 MATERIAL ALLOWANCE Concrete, Curing 0.000
EACH 0.000 0.00

70,800.00000 0.000 0.00

2005 601-13001 *Structural Concrete Stain (Special) 1,854.000 1,854.000
SY 0.000 0.00
39.83000 1,854.000 73,844.82

2010 601-40005 *Cut Stone Veneer 9,308.000 9,308.000
SF 0.000 0.00
39.92000 9,308.000 371,575.36

2015 601-40302 *Structural Concrete Coating (Anti-Graffiti) 50,227.000 24,566.000
SF 0.000 0.00
1.26000 24,566.000 30,953.16

2020  601-40400 *Structural Concrete Stain 11,817.000 11,817.000
SY 0.000 0.00
10.32000 11,817.000 121,951.44
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CAT NOO0301 WALLS
2025  602-00000 *Reinforcing Steel 89,888.000 89,888.000
LB 0.000 0.00
0.88000 89,888.000 79,101.44
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2025 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00
0.43000 0.000 0.00
2030  602-00020 *Reinforcing Steel (Epoxy Coated) 179,391.000 170,325.000
LB 0.000 0.00
1.00000 170,325.000 170,325.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2030 MATERIAL ALLOWANCE Epoxy Coating 0.000
LB 0.000 0.00
0.54050 0.000 0.00
2035 605-83002 Geocomposite Drain with Pipe 643.000 643.000
Sy 0.000 0.00
75.77000 643.000 48,720.11
2040  606-10700 *Bridge Rail Type 7 1,274.000 1,274.000
LF 0.000 0.00
141.62000 1,274.000 180,423.88
2045  606-10705 *Bridge Rail Type 7 (Special) 141.000 141.000
LF 0.000 0.00
155.65000 141.000 21,946.65
2050 607-53137 *Fence Chain Link (Special) (36 Inch) 912.000 912.000
LF 0.000 0.00
48.74000 912.000 44,450.88
2055  609-24002 *Gutter Type 2 (2 Foot) 646.000 646.000
LF 0.000 0.00
21.62000 646.000 13,966.52
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CAT NO0301 WALLS
2060 613-01200 2 Inch Electrical Conduit (Plastic) 424.000 424.000
LF 0.000 0.00
7.90000 424.000 3,349.60
2065 641-11000 *Shotcrete (Class A) 1,226.000 1,226.000
(24 0.000 0.00
125.28000 1,226.000 153,593.28

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2070 620-00005 Field Office (Special)

2075 620-00012

Field Laboratory (Class 2)

2080 620-00020 Sanitary Facility

CAT0301 CURRENT AMT $  8,724,493.38

1.000

EACH
273,971.32000

1.000

EACH
59,332.97000

3.000

EACH
7,462.40000

CAT 0400 CURRENT AMT $

1.000
0.000
1.000

1.000
0.000
1.000

3.000
0.000
3.000

PROJECT TOTAL CURRENT AMT $ 54,991,641.06

820.56 $ 8,604,435.24

0.00
273,971.32

0.00
59,332.97

0.00
22,387.20

355,691.49 $

0.00 $ 355,691.49

483,493.08 $53,384,081.22



